
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:34 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 337 Date: 21-Jun-2013 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 382

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation. Oversee the
afternoon main cable painting.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I began my paint inspection on the bridge at 1500. Two painters were at PP 60S painting DTM on the
suspender ropes and sockets inside the brackets. They finished by end of shift, but the work was not
inspected.

One painter was cleaning the olive green Interzinc 52 finish at PP 104N.

One painter was striping the bolts at PP 106N with Interzinc 979.

Two painters were cleaning and hand tooling the suspender bracket at PP 112N. At the end of shift, Arturo
Valencia indicated they were finished and the bracket was ready for inspection.

Victor Ruiz and two other painters were painting gravel gray Noxyde on the suspender ropes and sockets
within the suspender brackets at PP 60N, and 62N. By end of shift, the paint crew finished painting the
suspender ropes and sockets at PP 60N, 62N, and PP 104N through PP 110N. Casey Broadstreet, METS
Inspector, said that he will inspect these locations the first thing in the morning and if they pass, CCC can
paint the suspender ropes and sockets with the top coat of DTM.

Casey B. also said that CCC completed the touchup of the final Interzinc 979 on the brackets at PP 42N,
and 68N, but the ABF ironworkers removed the floats before METS did the final inspection. He also said
that the paint on the brackets was damaged when the floats were removed.

081 0-000-000.081

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 4.50 0.00 0.00 4.50
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 337 Date: 21-Jun-2013 Friday

Diary: Dispute

DIP paint repair

Rubin Soto and Danny Gorman spent 4.5 hours applying the second coat of primer on the paint repairs on
6 sections of 6", 10" and 12" DIP.

002 0-IPP-EFA.045

Page 2 of 2ddrRptbyBidItem


